WWTU Project Payments

As of December 19, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID!
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1
1. Western Interceptor - Division |, Il lil,IV,V
Engineer 2001 estimate $12.5 M
Design: Division L 11, Il (Greeley & Hansen) $ 830,038.00 | $ 89,00000;% 919,038.00|%  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,000.00 | $§ 21,300.00 | $ 227,300.00 | $ 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, I, Ill & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $ 913,600.00 | $ 796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 262200000 |% (10,030.59)|$ 2,611,96941]|% 2611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00 | $ (108,921.85)| $ 3,738,025.15|$ 3,738,025.00 $  3,738,025.00 100.00%
Construction: Division lll (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35,878.15)| $ 1,912,706.85 % 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 | § 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | $ 10,000.00 $ 10,000.00
ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 $ 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175.75 | $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | § 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.001 % 525.00 | $ - $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00 | $ 57,453.17 $ 57,453.17 24.65%
Construction: Division IV (INDOT) $ 255984394 |§ 8211455 % 2,641,9584918 2550,843.94 $ 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating Inc.) $ 2,027,600.00 $ 2,027,600.00 | $  255,015.92 $ 255,015.92 12.58%
IMPROVEMENT FUND $ 3,067,680.37 | $ - $ 3,067,680.37
TOTALS $ 14,763,199.19 | $ 504,183.96 | $ 15,267,383.15 | $ 13,250,378.37 | § - $ 13,250,378.37
CAPITAL IMPROVEMENT PLAN PROJECTS:
2. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00
3. Wastewater Treatment Plant Capacity Improvements
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 128,250.00 $ 128,250.00 95.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ - $ -
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 19,232.10 $ 19,232.10 36.29%
IMPROVEMENT FUND $ 203,000.00 $ 203,000.00 {$ 147,482.10 - $ 147,482.10
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 344,30000 | $ 17,000.00 | $ 361,300.00 [$  323,084.69 $ 323,084.69 89.42%
IMPROVEMENT FUND $ 344,300.00 | $§ 17,000.00 | $  361,300.00 | $§  323,084.69 $ 323,084.69

12/13/2011

FAEXCELWWTUKATHY WWTU EXCEL\WWWTU Project Pymt Lists\WWTU Project Pymts Listing, 2011.xls




WWTU Project Payments

As of December 19, 2011 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID)
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
5. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | $ 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) $ 15,000.00 3 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | § 48,180.00 $ 48,180.00 60.15%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00
IMPROVEMENT FUND $ 145,200.00 $  145,200.00 [ $ 68,180.00 | $ - $ 68,180.00
6. N. River Rd. Interceptor Sewer Rehabilition
Preliminary Design: (Greeley & Hansen) $ 60,000.00 $ 60,000.00 | § 58,238.24 $ 58,238.24 97.06%
Construction: (Reynolds Inliner, LLC) $ 491,820.00 $ 49182000 | $  442,354.20 $ 442,354.20 89.94%
IMPROVEMENT FUND $ 551,820.00 $ 551,820.00 1%  500,592.44 | $ - $ 500,592.44
EPA GRANT REIMBURSEMENT $ 156,607.24 $ 156,607.24 grant closed
7. Village Area Sanitary Sewer Masterplan
Phase |: Maps (Third Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase II: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
8. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 123,052.73 $ 123,052.73 70.32%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 175,000.00 | $§  123,052.73 | § - $ 123,052.73
9. Process Modeling & Capacity Evaluation
Professional Services: (Kennedy, Jenks Consulting) $ 25,000.00 $ 25,000.00 | $ 24,969.09 $ 24,969.09 99.88%
IMPROVEMENT FUND $ 25,000.00 | $ - $ 25,000.00 | $ 24,969.09 | $ - $ 24,969.09
12338146615 140.767.24 ¢ 272844 $  19349568| 827
IMPROVEMENT FUND $ 231,487.50 | $ 2,327.16 | $ 233,814.66 | $  140,767.24 | $ 52,728.44 | $ 193,495.68
11. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 422944 | % - $ 4,229 44 17.19%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 4,229.44 | $ - $ 4,229.44
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